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The weekly interface meeting on the Expedited Response Actions (ERAs) was held
to status the ERAs for the U.S. Department of Energy-Richland Operations
Office and the regulators. The meeting was conducted in accordance with the
attached agenda. Actions were formally reviewed and the attached action item
list was updated and will be provided at the next weekly interface meeting.

A1l three projects were discussed, and their status is summarized in the
attached weekly report.

Two major issues were discussed. The first issue surrounded the request by
two individuals for a 15-day extension of the public comment period for the
316-5 Process Trench ERA Proposal. DOE agreed to pursue this request in
conjunction with EPA. Project activities will continue as scheduled until
directed to do otherwise. The second issue surrounds the requirements for
implementing an HC1 Scrubber as part of the CCl, treatment system. Attached
is a DSI summarizing those requirements. No other agreements or commitments
were reached.

Attachments:

1. Agenda

2. Action Item List

3. HWeekly Report

4, HC1 Scrubber Requirements
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WEEKLY INTERFACE AGENDA
SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS
DATE: June 17, 1991
GENERAL ISSUES
- Action Item Review
. INDIVIDUAL PROJECT STATUS
618-9 Burial Ground

0. Tritium no Tonger an issue.
0 Down posting of the burial ground.
L - 300 Area Process Trenches
o 0 Public comment extension.
£ - 200-¥ Carbon Tetrachloride
0 ERA Proposal Status (NEPA).
—— 0 HCL scrubber requirements.
. . OTHER ISSUES
' - Public Meetings.
e - - Nuclear Waste Advisory Council presentation.
™t . SUMMARY OF ACTION ITEMS



ORGANTZATION

DOE

EPA

WHC

WHC

EPA

WHC

WHC

Ecology

EXPEDITED RESPONSE ACTION STATUS MEETING

-ACTION ITEMS-
June 17, 1991

ACTION ITEM

Revise the TPA to refer to Interim Response
Actions and Interim Measures as Expedited

Response Actions. (open)

Review and consoiidate Ecology’s comments with
EPA’s comments on the document "Prioritizing
Sites for Expedited Response Actions at the
Hanford Site." (open)

Disposition DOE-HQ comments on the document
“Prioritizing Sites for Expedited Response
Actions at the Hanford Site." (open)

Provide EPA and DOE with an update of the
N-Springs engineering study. {(open)

EPA committed to provide DOE and WHC with
feedback on the air permitting issues for the
carbon tetrachloride ERA as soon as possible.

(open)

WHC will provide EPA with a copy of the
specification for the catalytic oxidation unit
after the bids are closed. (open)

WHC will issue a press release on the 618-9
Burial Ground ERA after the decision is made on
how the waste will be dispositioned. (open)

Ecology will provide Ralph Patt (State of
Oregon) with a copy of the Carbon Tetrachloride

ERA Proposal. (open)



Heekly Report, Week Ending June 14, 1991
EXPEDITED RESPONSE ACTIONS
Techn1ca1 Contact - Wayne L. Johnson, 376-1721
Environmental Division

618-9 BURIAL GROUND EXPEDITED RESPONSE ACTION - Risk assessment for the 618-9

Burial Ground EE/CA will be prepared through a subcontract with IT
Corporation.

Sample analysis data is not being returned as contracted by Weston Laboratory.
The Office of Sample Management is talking to the labs to correct the
situation. More information on this topic will be available next week.

As a result of the segregation method agreed upon by all respons1b1e parties,
none of the miscellaneous debris qualifies as hazardous waste. It is planned
that the majority of the waste will be disposed of as low-level waste
(resulting in cost saving). Results of radiocactive surveys on the waste have
been obtained and are currently being evaluated.

Regulatory Analysis has contacted Ecology regarding clarification on threshold
levels for treatment (e.g. what concentration of constituents does not require
treatment) of contaminated seoil. This information is anticipated to be
received by June 15, 1991, to support the preparation of the EE/CA.

A task order is currently being developed for utilizing IT Corporation in
performing a biotreatability study. Results of this study will also be
utilized in the EE/CA.

316-5 PROCESS TRENCH EXPEDITED RESPONSE ACTION - The soil sampling plan was
submitted to DOE-RL for their transmittal to EPA and Ecology. A weekly

meeting on the ERA with the various support organizations was held on June 12,
1991, to go over progress on completion of assignments. ATl assignments are
progressing on schedule. A draft readiness review document has been prepared
for cogcurrence signatures. The project is on scheduie for a July I, 1991,
start date.

200 WEST CARBON TETRACHLORIDE EXPEDITED RESPONSE ACTION - The draft document
DOE/RL-91-32, Expedited Response Action Proposal for the 200 West Area Carbon
Tetrachloride Plume, will be sent to DOE-RL, EPA and Ecology on Monday, June
17, 1991, meeting a DOE-RL award fee milestone.

A meeting was held with Engineering Testing to describe the CCl, vacuum hose
heater requirements. They have some good ideas and wili prov1de a cost
estimate and schedule to assist in solving this problem.

A week was Tost in the procurement cycle for the Catalytic Oxidation Unit in
establishing the capital cost accounts. We can recover by authorizing premium
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pay for the successful vendor to complete delivery by mid-August. The cost
account plan and specification has been hand delivered to Transportation.

Dr. Michael Marley. of VAPEX Environmental Technologies will be providing a
workshop on the fundamentals of soil vapor extraction on June 18 - 19, 1991,
at the Red Lion/Hanford House. The workshop is being held as part of the
training for the 200 West Area Carbon Tetrachloride Expedited Response Action
project personnel. Other individuals are also welcome to participate.

June 14, 1991
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DON'T  SAY IT --=-write 1ti  DATE: June 14, 1991

70:  Wayne Johnsép FROM: Paul Valcich
Telephone: 6-6686

ce: Mike H?_g()ﬂd

SUBJECT: HC1 Scfubber Requirements

The scrubber option guoted for the Catalytic Oxidation ModuTe js a ™ PVC
counter scrubber with controls for HCl neutralization ". e

The scrubber unit wi]? require;

+ Over 500 pounds of sodium hydroxide per day ' C

e 35 gpm water supply. The scrubber will use 50 gpm and the. quencher
will use 10 gpm. Assuming a scrubber recirculation efficiency of 50%,
leaves a constant water supply need for 35 gpm.

» Waste water disposal system for 50,400 gallons per day.

e Extensive freeze protection or shut down during freezing weather.

* Operation support.

Unit scrubber related cost:
s Scrubber module ~§ 21,000.00
e Sodium Hydxoxide ( $0.20 / pound, 500 1bs. per day ) 35,500.00

" . Additjonal cost with dollar amounts unknown at this time:

)

L

e Construction cost to install a water line to each
CATOX site. Line will have to be hand dug due to rad.

zones.

* Waste water disposal costs for 50,400 gallons per day
per site. ,

» Operation manpower support. System wouid no 1onger be
maintained, by EFS technicians.
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